COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2004

ESTI MATE SUMVARY 11:31: 17
CONTI D: C14399 ESTI MATE NO 0006 PROG SPEC YR: 2002
PCN: 14399-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 99.0 DAYS TIME ALLOW 215 WORK DAYS
I-25 Interconnect to CO Sprgs PERCENT TIME:  46.05 ORI G TI ME ALLOW 90 WORK DAYS
PRQIECT NO I TS 0252- 363
1-25 I TS TO COLO SPRGS
NAVE OF ROAD: 025A
PRQJIECT COUNTI ES: EL PASO DOUGLAS, REG ON 1
CONTRACTOR:
DI LLIE & KUHN, INC PAY PERI OD ENDI NG 04/ 09/ 2004 DATE TI ME STARTED 09/22/2003
2875 AKERS DRI VE DATE LET 08/ 14/ 2003 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2003 DATE TI ME STOPPED 12/15/2006
DATE CONTRACT EXECUTED  09/12/2003 DATE ACCEPTED 12/ 15/ 2006
COLORADO SPRI NGS CO 80922 719 591 9900 DATE NOTI CE TO PROCEED 09/ 22/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,941, 106. 97 PARTI Cl PATI NG $ 1, 333, 732.33 $ 157, 372. 57
AWARD PRQJECT AMT: $ 1,428,532.76 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 45. 35% TOTAL EARNI NGS 1, 333, 732. 33 157, 372. 57
FUNDS AVAI LABLE: $ 1,607,374.64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 333, 732. 33 157, 372. 57
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -17,470.73 -2,139.76
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1, 316, 261. 60 155, 232. 81
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 316, 261. 60 155, 232. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 155, 232. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14399-BI D ESTI MATE RUN 04/ 14/ 2004
PRQJECT I TS 0252- 363 ESTI MATE NO. 0006 11: 31: 17

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 203-01597  POTHOLI NG 18. 000 10. 000
HOUR 0. 000 0.00
90. 78000 10. 000 907. 80
0010 208-00005 *ERCSI ON LOG 781. 200 0. 000
LF 0. 000 0.00
5. 04000 0. 000 0.00
0015 208-00011 *ERGCSI ON BALES (VWEED FREE) 738. 000 389. 000
EACH 349. 000 5,262. 92
15. 08000 738. 000 11, 129. 04
0020 212-00006  *SEEDI NG ( NATI VE) 15. 000 15. 000
ACRE 0. 000 0.00
284. 20000 15. 000 4, 263. 00
0025 213-00002 *MJLCH NG (WEED FREE HAY) 15. 420 15. 420
ACRE 0. 000 0.00
406. 00000 15. 420 6, 260. 52
0030 213-00061  *MJLCH TACKI FI ER 2,700. 000 2,700. 000
LB 0. 000 0.00
3.02000 2, 700. 000 8, 154. 00
0035 504-08100  *TI MBER RETAINING WALL RR TIE TO MATCH EXI STI NG AT 210. 000 210. 000
VIEI GH STA
SF 0. 000 0.00
10. 34000 210. 000 2,171. 40
0040 603-50007 6 | NCH PLASTIC PI PE (SPECI AL) HDPE SIDR 11.5 MN. 7,700. 000 7,700. 000
LF 0. 000 0.00
1. 16000 7,700. 000 8,932. 00
0045 603-50106 PLACE 6 | NCH PLASTI C Pl PE TRENCH | N PLACE 6, 337. 000 5,520. 000
LF 817. 000 4,738. 60
5. 80000 6, 337. 000 36, 754. 60
0050 604-39050 MANHOLE ( TRAFFI C MANAGEMENT SYSTEM) FURNI SH/ | NSTALL 78. 000 39. 000
4X6X4 TRAFFI C RATED SHOW
EACH 12. 000 34, 267. 32
2, 855. 61000 51. 000 145, 636. 11
0055 607-11525  FENCE (PLASTIC) ORANGE, TEMPORARY PLASTI C FENCE AROUND 2,000. 000 1, 000. 000
LF 0. 000 0.00
2.02000 1, 000. 000 2,020. 00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14399-BI D ESTI MATE RUN 04/ 14/ 2004
PRQIECT: I TS 0252- 363 ESTI MATE NO 0006 11:31: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-00025 1-1/4 |1 NCH HDPE CONDUI T SECONDARY MRKT. ACCEPTABLE 440, 360. 000 63, 360. 000
MN. SDR 11
LF 0. 000 0. 00
0. 14000 63, 360. 000 8, 870. 40
0065 613-04000 CONDUIT (INSTALL ONLY) BORE; 18,194 FEET; 48" MIN. 35,170. 000 13, 636. 000
DEPTH
LF 4, 140. 000 37,591. 20
9. 08000 17, 776. 000 161, 406. 08
0070 613-04000 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 328, 085. 000 128, 674. 000
M N DEPTH
LF 13, 996. 000 26, 732. 36
1.91000 142, 670. 000 272,499.70
0075 614-72830 * COMMUNI CATI ONS CABI NET REGENARATI ON FACI LI TY (20X9) 2.100 1. 000
EACH 0. 000 0.00
62, 168. 68000 1. 000 62, 168. 68
0080 614-85045 TRUCK W TH MOUNTED ATTENUATOR AND FLASH NG ARROW PANEL 1. 000 0. 000
EACH 0. 000 0.00
428. 69000 0. 000 0.00
0085 614-87144 FI BER OPTI C TERM NATI ON PANEL- 144 FI BER 144 COUNT OR 0. 000 0. 000
GREATER TO MATCH FI BER COUN
EACH 0. 000 0.00
453. 91000 0. 000 0. 00
0090 614-87498 FI BER OPTI C CABLE (SI NGLE MODE) (144 STRANDS) | NSTALL 495, 472. 000 106, 338. 000
FI BER OPTI C CABLE
LF 83, 662. 000 39, 321. 14
0. 47000 190, 000. 000 89, 300. 00
0091 614-87498 FI BER OPTI C CABLE (S MODE) (144 S) | NSTALL FI BER 40, 732. 000 0. 000
THROUGH MULTI - CELL DUCT
LF 0. 000 0.00
0. 77000 0. 000 0. 00
0095 614-87498 FI BER OPTI C CABLE (SI NGLE MODE) (144 STRANDS) PURCHASE 545, 000. 000 364, 000. 000
ON SECONDARY MRKT., |F PGSSIBL
LF 0. 000 0.00
1. 20000 364, 000. 000 436, 800. 00
0100 619-00080 8 I NCH CAST | RON PI PE FOR RR XI NGS 105. 000 105. 000
LF 0. 000 0.00
15. 13000 105. 000 1, 588. 65
0105 619-30080 1 I NCH GALVANI ZED PI PE FOR TUNNEL HANG NG 0. 000 0. 000
LF 0. 000 0.00
4. 03000 0. 000 0.00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14399- Bl D ESTI MATE RUN 04/ 14/ 2004
PRQJECT: I TS 0252- 363 ESTI MATE NO 0006 11:31: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
2,521. 73000 1. 000 2,521.73
0115 630-00000 *FLAGG NG 92. 500 92. 500
HOUR 0. 000 0.00
28. 85000 92. 500 2, 668. 63
0120 630-00012 *TRAFFI C CONTROL NMANAGENENT 190. 000 83. 500
DAY 15. 500 9, 459. 03
610. 26000 99. 000 60, 415. 74
0125 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
83. 22000 0. 000 0. 00
0130 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 49. 500 31. 500
EACH 0. 000 0.00
83. 22000 31.500 2,621. 43
0135 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE) TRUCK MOUNTED
EACH 0. 000 0.00
1, 109. 56000 0. 000 0.00
0140 630-80360  *DRUM CHANNELI ZI NG DEVI CE 92. 000 27. 000
EACH 0. 000 0.00
61. 03000 27.000 1, 647. 81
0145 630-80380 *TRAFFI C CONE 552. 000 450. 000
EACH 0. 000 0.00
11. 10000 450. 000 4,995. 00
0150 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0156 700-70011 F/ A PARTNERI NG LATERAL WORK FOR HI GHER EDUCATI ON 1. 000 0. 000
PARTNER
F A 0. 000 0.00
70, 208. 00000 0. 000 0. 00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14399- BI D ESTI MATE RUN 04/ 14/ 2004
PRQJECT: I TS 0252- 363 ESTI MATE NO 0006 11:31:17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0165 900- 00006  ADDED | TEM (DOLLAR)/ TO W THHOLD TRAFFI C CONTROL FUNDS 0. 000 0. 000
FOR | NCORRECT SALARI ES
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 900-00006  ADDED | TEM (DOLLAR)/ | NCLUDES RR XI NG PERM TS AND RR 9, 084. 010 0. 000
FLAGG NG CHARGES.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0175 900-00006  ADDED | TEM (DOLLAR)/ | NSTALL 20,390 FT. OF FIBER FOR 9, 583. 300 0. 000
COLO SPRI NGS NEAR MONUMENT
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 900- 00006  ADDED | TEM (DOLLAR)/ RELOCATE REGEN BUI LDI NG AT 17, 518. 000 0. 000
MONUMENT AND MODI FY RETAI NI NG WAL
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0185 900-00014  ADDED | TEM (LUMP SUM)/ DEDUCTI ON FOR SPLI CE CASES NOT -1.000 0. 000
SUPPLI ED TO PRQJIECT, AS
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0190 900- 00007  ADDED | TEM (EACH)/ | NSTALL TUBULAR MARKER POSTS ALONG 168. 000 0. 000
COLO SPRGS LI NE
EACH 0. 000 0.00
33. 50000 0. 000 0. 00
0195 630-80384  TUBULAR MARKER SUPPLY TUBULAR MARKER POSTS FOR ALL 500. 000 0. 000
WORK SOUTH OF MP 128
EACH 0. 000 0. 00
7. 70000 0. 000 0. 00
0200 613-07034  PULL BOX (24" X36"X18") PULLBOX FOR CAMERAS SOUTH OF MP 50. 000 0. 000
135
EACH 0. 000 0.00
725. 00000 0. 000 0. 00
0205 613-07038  PULL BOX (36" X48"X18") BOXES ALONG COLO SPRGS. DUCT. 25. 000 0. 000
INCLS. BOX, INSTALL, GROUND
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0210 900-00006  ADDED | TEM (DOLLAR)/ BUI LDI NG ENTRANCE TO CS TOC AND 1. 000 0. 000
CONDUI T | NSTALL FROM TCC,
DOL 0. 000 0.00
18, 720. 00000 0. 000 0. 00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14399-BI D ESTI MATE RUN 04/ 14/ 2004
PRQIECT: I TS 0252- 363 ESTI MATE NO 0006 11:31: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 900- 00006 ADDED | TEM (DOLLAR)/ COYOTE SPLI CE CLOSURES @ $563 EA. 17, 687. 100 0. 000
AND
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0220 900- 00006 ADDED | TEM (DOLLAR)/ FUTURE CABLE PORT/ CABLE 458. 700 0. 000
| NSTALLATI ON KI' T
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,710,179.61% 157,372.57$ 1,333,732.32
CAT NO0201 EQUI PMENT/ REPAI RS
0225 900-00006  ADDED ITEM (DOLLAR)/ NETWORK EQUIPMENT PURCHASE; 168, 287. 970 0. 000
HANDLE PO; 10% MARKUP INCLUDED
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0230 900-00014 ADDED | TEM (LUMP SUM/ SOLI TON | NVO CE FOR LQOADI NG 1. 000 0. 000
PANELS FOR CS REGEN
LS 0. 000 0.00
5, 339. 40000 0. 000 0. 00
0235 900- 00006 ADDED | TEM (DOLLAR)/ HOLLY ST. LATERAL WORK (| NCLUDES 35, 546. 130 0. 000
DAI LY TRAFFI C CONTROL)
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0240 900- 00007 ADDED ITEM (EACH)/ LOCATOR BALLS FOR MANHOLES; 1. 000 0. 000
(1 NCLUDES 10% MARK- UP)
EACH 0. 000 0.00
1, 305. 00000 0. 000 0. 00
0245 900- 00025 ADDED | TEM (WORK DAY)/ TO REPAI R FOUNDS CAMER SPLI CE 1. 000 0. 000
ON 1/6/05
WD 0. 000 0. 00
350. 00000 0. 000 0.00
0250 900-00014 ADDED | TEM (LUMP SUM/ DELI ER EXTRA FI BER, 6" DUCT, 1. 000 0. 000
MRKE POSTS, HAND HOLES, ETC. TO
LS 0. 000 0.00
1, 380. 00000 0. 000 0. 00
0255 900- 00007 ADDED | TEM (EACH)/ EXTRA MATERI ALS/ PERM TS/ FEES FOR 14, 713. 750 0. 000
CAMERA LATERALS
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0260 900-00014 ADDED | TEM (LUWP SUM/ SUPPLY AND | NSTALL GRADE RI NGS 1, 035. 000 0. 000
TO MANHOLE AT SH 105
LS 0. 000 0.00
1. 00000 0. 000 0. 00




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C14399
PCN: 14399- BI D ESTI MATE RUN 04/ 14/ 2004
PRQJECT: I TS 0252- 363 ESTI MATE NO 0006 11:31:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 EQUI PNENT/ REPAI RS
0265 900-00006  ADDED | TEM (DOLLAR)/ EXTRA CDOT OVERSI GHT, | NSPECTI ON, 2,970.110 0. 000
CONFI G, (| NCLUDES
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0.00$% 0.00

CAT 0201 CURRENT AMI $  230,927.36$

PRQJECT TOTAL CURRENT AMI $ 2,941, 106.97 $

157,372.57 $ 1, 333, 732. 32



